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DAILY FIELD ACTIVITY REPORT 
 

PROJECT NAME: Pre-Remedial Design Investigation and Baseline Sampling, Portland Harbor Superfund Site 
 

DATE:  August 20, 2018 WEATHER: Overcast from heavy smoke from 
wild fires, High 83 degrees F 

Personnel and Visitors Onsite:   
Field Processing Facility – CDM Smith: Julee Trump; AECOM: Mark Tauscher, Nicky Moody, Michaela McCoog, Kristen 
Durocher, Robert Schomp, Rebecca Tortorello; Geosyntec: Erin Dunbar, Alison Clements, Luke Smith; Gravity: Shawn 
Hinz, Maggie Mckeon 
 
Note: not all attendees of the meeting are listed, only sampling participants are listed. 
 

Planned Activity:  

• Kickoff meeting and setup for surface water sampling. 
 

Activity Completed:  
AECOM lead the kickoff meeting which covered planned activities and associated health and safety expectations. 
 
From 09:00 to 4:50, Julee Trump attended the kickoff meeting and performed oversight of decontamination and 
equipment blank sampling performed by the AECOM/Geosyntec team, with equipment training and support from Gravity 
Marine. The following was completed: 

• Decontaminated carboys using Alconox, methanol and 10% nitric acid with distilled water rinses after each 
wash. 

• Decontaminated two Gravity PR2900 samplers by purging Alconox, methanol and hexane with distilled water 
purges after each chemical purge. Alconox decontamination included opening the filter housing and scrubbing 
the internal surfaces with a brush. 

• Collected 1 set of equipment rinsate blank samples (summarized below) by: 
o purging 100 L of DI through the PR2900 system with filter and XAD cell installed. This included changing 

out the filter once. 
o purging water form a decontaminated carboy with stir bar through fresh tubing into sample jars (including 

through a field filter when applicable) 

• Clean hands/dirty hands were used to assemble the PR2900 with filters and the XAD sample cylinder. 
 

Status of Schedule & Priority Work:   

• Surface water sampling is planned to start tomorrow and continue through Friday. 

Issues/Concerns/Resolutions (include work performed that was not planned or anticipated):  

• A small leak was observed during equipment rinsate blank sampling from the PR2900. There was some 
previous water spilled on the table, so it’s unclear exactly how much leaked, but it is suspected to be less than 5 
mL.  

• There was also some white particulate found in the PR2900 filter, which was suspected to be particulate from 
pushing the tube through the top seal of the DI water containers. After this observation was made, the seals 
were removed instead of punctured. 
 

Samples Collected, Measurements Made, Photographs: (List Locations, Matrix & Sample type):    
The following samples were collected as one full set of rinsate samples: 

- PDI-RB-XAD-180820: XAD cell removed, sealed, and double bagged  
- PDI-RB-XF-180820: Used filters and water drained from the vortex separator stored in an 8oz amber jar 
- PDI-RB-PP-180820: Water pumped from the decontaminated carboy 

 
Photographs of work were taken throughout the day and provided to EPA via email. Additional photos were taken and 
archived with a description included in the photolog Excel spreadsheet, which are maintained electronically in the 
ProjectWise project folder.  
 

Borings Completed (Include total footage drilled for each boring):   
None 
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Wastes Generated and How Handled:   

• Alconox and DI rinse discharged to sanitary sewer via sink connection 

• Solvent and acid rinses were containerized per the FSP 

• Purged DI water flushed through the PR2900 after solvent rinses was containerized with Alconox and DI 
discharge for like disposal. 
 

Health and Safety Issues, Equipment Needs, Staffing:  
None 

 

Signature:           Julee Trump 
 
  

DATE       August 20, 2018 
 

 

 
 

 

 


